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Project Name: DII VoIP Implementation 
Project Manager: Jan LeDonne, NWN/ Jennifer Loughran, SOV 
Project Sponsor: Richard Boes, Commissioner and State CIO 
Report Date:  10/5/2016 
Reporting Period: 9/1/2016 – 9/30/2016 

Project Phase:   Executing 

Project Overview:   The State seeks to systematically transition State government locations currently using Centrex/ISDN/Fax lines for voice 
services to an IP Telephony solution, utilizing existing data circuits, creating an IT infrastructure that will support any future State Unified 
Communications needs.  Assessments will be completed to determine Agency and Department readiness for transitioning over the next 24-36 
months.     
Overall Project Health Status:  Yellow = Issue or risk impacting scope, schedule &/or budget that has a clear plan for remediation. 

 Green Yellow Red 

Scope ☒  In Scope 
No outstanding changes that have not 
been formally approved and logged. 

☐  Scope at risk 
Additions/deletions being acted on without 
formal Sponsor approval. 

☐  Not Within Scope 
Out of scope and unfunded work being 
done, remaining work ignored, previous 
warning not being acted on. 

Scope Comments:    
 

Schedule ☐ On Schedule 
Tasks are starting and ending on time 
and 90% are on track to meet dates. 

☐  Schedule at risk 
75%+ of tasks are starting and ending on 
time and 90% are on track to meet dates. 

☒  Not On Schedule 
Less than 75% of tasks are starting and 
ending on time and are on track to 
meet dates. 

Schedule Comments: The State has deployed less phones than anticipated. This also results in the project remaining in deficit for a longer period 
of time. The schedule has been revised to provide opportunity for accelerating deployments to make up the deficit by July 2016.   
 

Budget ☐  Within Budget 
Costs for tasks and phases are less than 
110% of baseline costs for same. 

☒  Budget At Risk 
Costs for tasks and phases are less than 
125% of baseline costs for same. 

☐  Not Within Budget 
Costs for tasks and phases are greater 
than 125% of baseline costs for same. 

Budget Comments:  The original plan did not include a bulk purchase of devices up front, which lead to significantly higher deficit than expected.  
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Accomplishments this Period: 

 5 S. Main Street, White River Junction  - SAS  (11) 

 61 Depot Street, Wilder AOT   (4) 

 255 Main Street, Barre (1)  

 61 Depot Street, Wilder (1) 

 100 Mineral Street, Springfield   - DMV (8), VDH(24), OCS(15), Voc Rehab(20), NRB (5) 

Planned Accomplishments for Next Period: (from rollout schedule) 

 108 Cherry Street, Burlington (one floor or department multiple agencies) 

 100 Mineral Street, Springfield  ( multiple agencies) 

 82 Railroad Row, WRJ – SAS, JUD 

 1 National Life, Drive, Montpelier – ACCD, ANR  

 32 Cherry Street, Burlington - BGS, DCF (FSD, OCS), JUD, SAS 

 4 Market St,  South Burlington  -  DMV 

 110 Cherry St, Burlington – DAIL,EAP, DVHA 

 118 Prospect St,  WRJ - AHS, DAIL,EAP, ESD, FSD, DII, DOC (P&P), DVHA, VDH, BGS 

 36 Lake St,  St. Albans - BGS, JUD 

 100 Main St, Newport - AHS, BGS, DAIL, DCF (ESD, FSD), DMV, VDH 

 192 College St, Burlington - ODG 

 208 Hurricane Ln, Williston -  AHS 

 140 S Main St , St Albans  - ODG 

 680 L Newton Rd,  St. Albans - AOT 

 200 Vet's Memorial Dr., Bennington  - AHS, BGS, DAIL, DCF (ESD, FSD, OSC), DOC (P&P), JUD, SAS 

 207 South St , Bennington -  JUD 

 17 Church St St Albans - JUD 

 312 Hurricane Ln, Williston - AHS 

 325 North Street, Bennington - VDH 

 232 Main Street, Brattleboro - AHS, BGS, DCF (ESD, FSD), VDH 
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 27 Fisher Pond, Rd, St. Albans - DMV 

 289 Hurricane Ln, Williston - AHS 

 324 S. Main St., Bennington – BGS, AHS 

 88 Merchants Row, Rutland - AHS,DAIL/EAP, DCF (ESD, FSD, OCS), DVHA, SAS, VDH 

Noteworthy Project Decisions this Period:   

 Justin Johnson data collect schedule has improved the number of data collection completions. 

 FoIP error 500 successfully removed from end user accounts.  Feedback from users has been positive. 

High Level Schedule:   
 

Milestone/ Deliverable Status Scheduled 
Completion Date  

Current/ Estimated 
Date 

Reason for Variance 

IT ABC Form – Conditionally Approved Completed 12/19/2014   

Project Charter Completed 2/19/2015   

Project Schedule 

Completed 8/31/2015 9/28/2015 Initial plan not accepted by State, 
circumstances beyond our control 
have required staff time out of 
office, delaying review & feedback 

Project Management Plan 

Completed 8/24/2015 9/28/2015 Initial plan not accepted by State, 
circumstances beyond our control 
have required staff time out of 
office, delaying review & feedback 

Independent Review Completed 7/1/2015   

Contract Completed 6/26/2015 7/23/2015  

Project Kickoff Meeting Completed 8/7/2015   

Project Budget Baseline Completed 8/24/2015 11/15/2015  

Detailed Network Design Completed 9/24/2015   

DII Pilot Transition Completed 10/23/2015 11/30/2015  

Schedule for CY16 Implementations Completed 1/31/2016 2/12/2016 Revised May 2016 

Jabber Functionality and 
interoperability with Office365 Pilot 

In Progress 12/1/2015 9/1/2016 Pilot users identified and client 
deployed.  

WiSOC Transition Completed 4/15/2016 4/15/2016  
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Milestone/ Deliverable Status Scheduled 
Completion Date  

Current/ Estimated 
Date 

Reason for Variance 

State’s Attorney & Sherriff’s Dept. Completed 3/14/2016 3/14/2016  

ADPC Completed 3/21/2016 3/21/2016  

Barre DCF Office Completed 3/15/2016 3/15/2016  

Rate Setting move to Waterbury Completed 5/2/2016 5/2/2016  

Parole Board move to Waterbury Completed 5/2/2016 5/2/2016  

WSOC H Central Plant Waterbury Completed 5/16/2016 5/16/2016  

DMV WRJ move Completed 5/2/2016 6/9/2016  

219 North Main Street, Barre (OCS) Completed 5/13/2016 5/16/2016  

NSCF , Newport Completed 5/2/2016 5/16/2016  

Lamoille Courthouse, Hyde Park Completed 5/16/2016 5/16/2016  

255 North Main St, Barre (DOC) Completed May 2016 8/23/2016 Delayed due to porting issue 

219 North Main St, Barre ( AOE) Completed May 2016 6/10/2016  

111 Colchester , Burlington (VDH) Completed June 2016 6/21/2016  

108 Cherry St, Burlington (Multiple 
agencies) 

In Progress June 2016 
July 2016 
August 2016 

 7/18/2016 
 
                                                                   

BGS/IT/ Medical Practice - 
complete 

175 Main St, Burlington (JUD) Completed June 2016 6/27/2016 Remaining 4 lines ported July18. 

192 College St, Burlington (ODG) In Progress June 2016 10/3//2016 Schedule change to Sept. 2016 

5 Perry St Burlington (AHS, ANR, BGS, 
DAIL, DCF (ESD), VDH)  

Completed July 2016 7/18/2016  

100 Mineral St, Springfield (Multiple) 
 
 

In Progress July 2016 7/29/2016 
9/20/2016 

 PNP completed 7/29 
DMV,VDH,DAIL-Voc Rehab, DCF-
OCS, NRB completed 9/20 
Remaining: ANR, BGS, DCF-ESD, 
DCF-FSD, DBVI, DVHA 

50 Cherry St, Burlington – BGS, DOC Completed August 2016 8/29/2016 Porting delay 

82 Railroad Row, WRJ (SAS, JUD) 
In Progress July 2016 10/17/2016 Porting challenges – Zip and phone 

number rejections. 

1 National Life Dr., Montpelier  
 ( Multiple) 

In Progress July 2016 10/24/2016 Data collect delays – ANR, porting 
challenges. Port Cancelled by State 
and resubmitted. 
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Milestone/ Deliverable Status Scheduled 
Completion Date  

Current/ Estimated 
Date 

Reason for Variance 

Challenges with numbers in ports 

71 Main Street, Springfield ( DAIL) Completed July 2016 7/29/2016  

5 Lemnah, WRJ - SAS Completed August 2016 8/12/2016  

32 Cherry Street, Burlington- Multiple 
TBD August 2016 TBD LOA submitted before data collects 

complete. Cancelled–new LOA 
submitted - tracking for 10/17 

4 Market St, S Burlington - DMV In Progress August 2016 10/11/2016  

2178 Airport Road, Berlin  - AOT TBD August 2016 8/19/2016 Network negotiations con’t for AoT 

61 Depot St, Wilder - AOT Completed September 2016 9/12/2016 4  Lines 

27 Federal Street, St Albans – Multiple In Progress August 2016 10/24/2016  

110 Cherry St, Burlington - DAIL/EAP, 
DVHA 

In progress September 2016 10/11/2016  

118 Prospect St,  WRJ - Multiple In progress September 2016 9/12/2016  

5 S Main St , WRJ -  SAS Completed September 2016 9/12/2016 11 lines  

36 Lake St,  St. Albans - BGS, JUD In progress September 2016 9/12/2016  

100 Main St, Newport  - Multiple In progress September 2016 TBD Data collect scheduled for 10/6 

192 College St, Burlington - ODG In progress September 2016 10/3/2016 24 lines 

208 Hurricane Ln, Williston -  AHS In Progress September 2016 9/23/2016  

140 S Main St , St Albans  - ODG In Progress September 2016 9/23/2016  

680 L Newton Rd,  St. Albans - AOT In Progress September 2016 9/30/2016  

200 Vet's Memorial  Dr., Bennington   - 
Multiple 

In Progress September 2016 9/30/2016  

207 South St , Bennington -  JUD In Progress September 2016 9/30/2016  

17 Church St St Albans - JUD In Progress October 2016   

312 Hurricane Ln, Williston - AHS In Progress October 2016   

325 North Street, Bennington - VDH In Progress October 2016   

232 Main Street, Brattleboro - AHS, 
BGS, DCF (ESD, FSD), VDH,DVHA 

In Progress October 2016   

27 Fisher Pond, Rd, St. Albans - DMV In Progress October 2016   

89 Hurricane Ln, Williston–AHS ,DVHA In Progress October 2016   

324 S. Main St., Bennington – BGS, AHS In Progress October 2016   
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Milestone/ Deliverable Status Scheduled 
Completion Date  

Current/ Estimated 
Date 

Reason for Variance 

88 Merchants Row, Rutland - 
AHS,DAIL/EAP, DCF (ESD, FSD, OCS), 
DVHA, SAS, VDH, ANR, NRB 

In Progress October 2016   

Lessons Learned In Progress Per site  Sent following transition 

 
 
Budget:  SoV / NWN contract value has been provided as starting budget figure.  

 

Expense Estimated Total Cost* Paid To Date Final Actual Cost Final Cost Variance 

Independent Review $16,750.00 $16,750.00 $16,750.00 $0 

Configuration/Installation $360,000.00 $0 $ $ 

Software Licenses $600,000.00 $0 $ $ 

Hardware $3,300,000.00 $647,408.82  $ $ 

Equipment or Supplies $ $0 $ $ 

State Labor for Implementation $149,760.00 $0 $ $ 

Professional Services  $ $0 $ $ 

Hosting Provider $3,500,000.00 $0 $ $ 

Other Implementation Costs $3,131,000.00 $6,600.001 $ $ 

Project Management $150,000.00 $193,158.50   

   $ $ 
1  FoIP fix to remove error codes and incomplete faxes from end user view cost $6,600.00 
                                                           

 

                                                           

 

Starting Budget Amount Paid to Date Remaining Budget 

$8,000,000.00 $863,917.32 $7,136,082.68 


